

Project Title: 0107- Basic Need Fulfilments in the Cantonments for those living in the Cantonment

Name of Implementing Agency: Cantonment Management Central Coordinator's Office (CMCCO)

Contact Person: Mr. Dinesh Hari Adhikari, Coordinator

Status: Ongoing

Location: 28 cantonment sites in different districts

Beneficiaries: 30,582 Maoists Combatants - number is reduced to 19,594 after the second phase of verification of Combatants.



Total Project Budget: NPR 1,655,965,396 (US\$ 22,079,539)

Objectives:

- To fulfil the basic needs of the combatants living in all of the 28 main and satellite cantonments and also the ones engaged in security purposes by providing allowances, such as NPR 72-110 per day..
- To finance the related administrative costs, such as moving combatants to main camps for verification, transportation of food, and other materials to the Cantonments, and costs related with Interim Taskforce, etc.

Summary of Achievements:

- The allowance is distributed to the verified combatants in accordance with agreement made between the commanders and LCMO.

Outcomes:

- Acceptable living condition of combatants in the cantonments that allowed them basic facilities, mobility and food arrangement.
- Such facilities were awarded for much longer period than initially planned for 6 months.

Issues:

- The allowance was considered inadequate after some time compared to the inflation.
- Delay in allowance distribution in some cantonments during certain periods.